2005 [2006
D WBS Task Name ‘ Duration ‘ Start ori | ow2 | ow3 [ o4 | qtr1
1 1day? Mon 8/14/00 :
2 1.8 Installation of Run llb 219 days Thu 3/3/05 —
3
4 1.85 Project Management 150 days Thu 3/3/05 Mech. Engiheer 1l
5 .
6 1.8.1 Roll Out From Run 2A 22 days Wed 4/13/05 "
7 1811 Preparations for Roll Out 16 days Wed 4/13/05
8 18111 End of Run 2A -- Drop Interlocks 0 days Wed 4/13/05 4/13 :
9 1.81.1.2 Open up all muon shielding 1day Wed 4/13/05 |. ech. Technician 11[400%],Mech. Tecﬁnical Spe
10 1.8.1.1.3 Remove polyethelene bags 1day Wed 4/13/05 | ech. Technician 11[200%],Mech. Technical Spe
11 18.1.14 Turn off flammable gas and begin nitrogen purge 2 days Wed 4/13/05 |- Mech. Technician 11[200%],Mech. Technical Spe
12 1.8.1.15 Warm up Solenoid 10 days Wed 4/13/05 Mech. Technician Il,Mech. Technical Specialis
13 1.8.1.16 Warm up Silicon 2days  Wed 4/13/05 |. flech. Technician 11[200%] Mech. Technical Spe
14 1.8.1.17 Disconnect silicon DAQ cables 25days  Wed 4/13/05 |L Hech. Technician 11[400%]
15 1.8.1.1.8 Drain and disconnect Silicon Cooling lines 1day Fri 4/15/05 |. “ ech. Technician 11[200%],Mech. Techmcal Spe
16 1.8.1.19 Disconnect cryo pipes 1day Wed 4/27/05 }! Mech. Technician 11[200%],Mech. Technical S
17 1.8.1.1.10 Disconnect argon ethane 1day Thu 4/28/05 I'Mech. Technician 11[200%],Mech. Téchnical S
18 1.81.1.11 Resurvey detector and low beta quad magnets 1day Thu 4/14/05 r :
19 1.8.1.1.12 Disconnect water, SUVA 1day Fri 4/29/05 Mech Technician 11[200%],Mech. Technlcal S
20 1.8.1.1.13 Disconnect AC power 1day Mon 5/2/05 Mech. Technician Il
21 1.8.1.1.14 Disconnect Misc cables 2 days Tue 5/3/05 Mech. Technician 11[200%)]
22
23 1.8.1.2 Roll out Process 22 days Wed 4/13/05
24 18121 Remove 30 degree miniskirts 2 days Thu 4/14/05 ech. Technician 11[400%],Mech. Techmcal Spe
25 1.8.1.2.2 Open Endplugs 2 days Mon 4/18/05 .. ech. Technician 11[400%],Mech. Techmcal Sp
26 1.8.1.2.3 Break Tevatron connections 1day Wed 4/20/05 .] ech. Technician 11[400%],Mech. Techmcal Sp
27 181.24 Remove mini plugs 2 days Thu 4/21/05 l ech. Technician 11[400%],Mech Techmcal Sp
28 1.8.1.25 Close Plugs 1day Mon 4/25/05 Mech. Technician 11[400%],Mech. Technical Sp
29 1.8.1.2.6 Remove plug rails 1day Tue 4/26/05 Mech. Technician 11[400%],Mech. Technical Sp
30 1.8.1.2.7 Disconnect North CMP wall from 1200 door 1day Wed 4/27/05 Mech. Technician [1[400%],Mech Tephnlcal S
31 1.8.1.2.8 Open 1200 ton door and park 2 days Thu 4/28/05 Mech. Technician 11[400%],Mech. Technical S
32 1.8.1.2.9 Restack CMP Scintillator on top of detector 1day Wed 4/13/05 | ch. Technician 11[200%)] :
33 1.8.1.2.10 Remove North Muon Wall 5 days Mon 5/2/05 Mech. Technician 11[400%],Mech. Technical S
34 1.8.1.211 Remove North and South CMP extensions 2 days Mon 5/9/05 Mech. Technician 11[400%],Mech. Techmcal
35 1.8.1.2.12 Central Detector Ready to Roll Out 0days Tue 5/10/05
36 1.8.1.2.13 Move Central Detector to Assembly Hall 2 days Wed 5/11/05 ech. Technician 11[400%],Mech. Technical
37
38 1.8.2 Assembly Hall Tasks 190 days Wed 4/13/05
39 18.21 Misc Cable Installation 190 days Wed 4/13/05
40 18.2.11 Stereo Ansley Cables 7 days Fri 5/20/05 Mech. Technical Specialist,Meéh. Techni
41 18212 Install SVX cables from racks to repeater card rin 8 days Wed 6/1/05 Mech. Technician ||[400%],Méch. Techni
42 18213 Install Silicon Cables from Detector to Repeater C 5 days Wed 6/1/05 Mech. Technician ||[400%],Méch. Techni
43 1.8.2.15 Maintain current infrastructure 180 days Wed 4/13/05 .||- Mech. Tec
44 18214 Timing Cables upstairs to downstairs 10 days Wed 6/8/05 . Mech. Technician 11[400%)], Mech Tech
45 1.8.2.1.6 Bundle cables for installation 5 days Fri 5/13/05 |‘ ech. Technician 11[200%]
46
47 1822 Upgrade Silicon Controls and Interlocks 87 days Wed 4/13/05 :
48 18221 Engineer Quadlog Solution, place orders, safety r 20 days Wed 4/13/05 ech. Engineer Il ,FNALOP[0%)]
49 1.8.2.2.6 Place Hardware order 0days Tue 5/10/05 /10 3
50 1.8.2.2.2 Write Quadlog Code 60 days Wed 5/11/05 |l|- Mech. Engineer Il
51 1.8.2.23 Install Quadlog infrastructure 3 days Wed 5/11/05 I E ech. Technician 11[200%)]
52 1.8.2.24 Rewire from Home Run Rack to Quadlog 60 days Wed 5/11/05 .|- Mech. Technician II[200%]
53 1.8.2.25 Test and Dubug 5 days Fri 8/5/05 ech. Technician 11[200%],Mec
54 1
55 1823 Cryo Platform 41 days Wed 4/13/05 :
56 18231 Design new Cryo platform 20 days Wed 4/13/05 . Engineer Il [50%]%
57 1.8.2.3.2 Improve Cryo Platform access 5 days Thu 6/2/05 I Mech. Teghnician ||[400%],Méch. Techni
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58 :
59 1824 Improve Access to Silicon Racks 30 days Wed 4/13/05
60 18241 Design new silicon rack access 30 days Wed 4/13/05 esigner
61 1.8.24.2 Construct access platforms 20 days Wed 4/13/05 h. Technigian 11[200%)]
62 1.8.24.3 Install platforms 5 days Wed 5/11/05 ch. Technician 11[200%)]
63
64 1.8.25 Flammable Gas 62 days Wed 4/13/05
65 18251 Engineering 60 days Wed 4/13/05 Mech| Engineer Il :
66 1.8.25.2 Complete CF4 piping, valving instrumentation 30 days Wed 5/11/05 Mech. Technician II[ZOO%],Mech. Tech
67 5
68 1.8.2.6 SVXIl Removal 15 days Wed 5/11/05 :
69 1.8.2.6.1 Open Both Endplugs 1day Wed 5/11/05 l; ch. Technigian 11[400%],Mech. Technical
70 1.8.2.6.2 Install South Transporter 1day Thu 5/12/05 |l ch. Technigal Specialist,Mech.:Technicia
71 1.8.2.6.3 uncable west endplug 2 days Fri 5/13/05 E;M ch. Technician 11[400%)] ;
72 1.8.2.6.4 Install Blue Frame and Rotate West Endplug 2 days Tue 5/17/05 h iech. Technician ||[400%],Mech.: Technical
73 1.8.2.6.5 Uncable Silicon inside bore 2 days Thu 5/19/05 I: ech. Technjcian ||[400%],Mech: Technical
74 1.8.2.6.6 Install Rail System 1day Mon 5/23/05 t flech. Techrjician ||[400%],Mech. Technica
75 1.8.2.6.7 Remove Silicon Cables from 30 degree 6 days Wed 5/11/05 B Clech. Technician ||[200%],Mech.: Technical
76 1.8.2.6.8 Remove SVX I 2 days Tue 5/24/05 IJ'rLech. Technician ||[400%],Mech. Technic
77 1.8.2.6.9 Ready to be Transported to Sci Det 1day Thu 5/26/05 ech. Technician 11[400%],Mech. Technic
78 1.8.2.6.10 Silicon Detector Required at Sci Det 0 days Wed 6/1/05 3
79
80 1.8.2.7 Preradiator Installation 54 days Thu 5/26/05 ‘
81 1.8.27.1 Pull Arch while preserving COT rack access 4 days Thu 5/26/05 nical Specialist,Me(::h. Techni
82 1.82.7.2 Remove old preradiator and crack chambers 10 days Thu 6/2/05 chnician 11{400%)]
83 1.8.2.7.3 Remove obsolete infrastructure (cables, gas, etc) 5 days Thu 6/16/05 echnician 11[400%)]
84 18274 Install new preradiator and crack chambers 20 days Thu 6/23/05 h. Technician ||[40Q%],Mech.
85 1.8.2.75 Install new cables/infrastructure 10 days Fri 7/22/05 ech. Technician II[400%],Mech
86 1.8.2.7.6 Close Arches 2 days Fri 8/5/05 lech. Technical Spécialist,Mec
87 1.8.2.7.7 Remove South Transporter/concrete blocks 1day Tue 8/9/05 Viech. Technical Spécialist,Mec
88 1
89 1.8.2.8 Calorimeter Timing 66 days Wed 5/11/05
920 18281 Remove phototube bases from arch 8 days Wed 5/11/05 cian 11[200%)]
91 1.8.2.8.2 Recondition Bases 22 days Wed 5/11/05 3
92 1.8.2.8.3 Install reconditioned bases 24 days Mon 5/23/05 . [Mechnician 11[300%)]
93 18284 Install wiring harness+test 25 days Mon 6/27/05 r[:Lch. Technician II[4bO%],Mech.
94 1.8.2.85 Install ASD + Transition boards, dress cables inr 7 days Tue 8/2/05 Mech. Technician II[:ZOO%]
% 5
96 1.8.2.9 SVX Il Installation 13 days Tue 7/12/05 w
97 1.8.29.1 Silicon Ready for installation 0 days Tue 7/12/05 ‘;7/]
98 1.8.29.2 Transport Silicon from Sci Det to CDF 1day Tue 7/12/05 I; 3
99 1.8.29.3 Insert Silicon into Bore 1day Wed 7/13/05 |,Megh. Technician 11[400%],Mech. T
100 182.9.4 Inchworm tests and survey 3days  Thu7/14/05 E'
101 1.8.295 Dress cables well enough to close plugs 2 days Tue 7/19/05 th h. Technician II[ZOQ%]
102 1.8.2.9.6 Rotate west endplug in AH 2 days Thu 7/21/05 [-Méch. Technician ||[40()%],Mech.
103 1.8.29.7 West Endplug Cabling 2 days Mon 7/25/05 1Mech. Technician II[ZdO%]
104 1.8.2.9.8 Mount endplugs on rails 1day Mon 7/25/05 I;Mach. Technician II[40§%],Mech.
105 1.8.2.9.9 Close Plugs in Assembly Hall 2 days Tue 7/26/05 I-v'J ech. Technician ||[4Q0%],Mech.
106 1.8.2.9.10 Remove endplug extension rails 1day Thu 7/28/05 h ch. Technician 11[400%],Mech.
107 1.8.29.11 Central Detector Ready for Roll In 0days Thu 7/28/05 ‘ 11/28 5
108
109 1.8.3 Run 1IB Roll in 33.5days Wed 8/10/05
110 1831 Central Detector installation 26.5 days Wed 8/10/05 :
111 1.83.1.1 Pull Detector 0.5 days Wed 8/10/05 ech. Technician II[AOO%],Mec
112 1.8.3.1.2 Install south CMP “wing" 1day Wed 8/10/05 ech. Technical Spécialist,Me
113 1.8.3.1.3 Push detector into position and survey 2 days Thu 8/11/05 Mech. Technician II‘[400%],Mec
114 1.83.1.4 Remove Hillman Rollers 1day Mon 8/15/05 Mech. Technician II:[400%],Me
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115 1.8.3.1.13 Central Detector Installed in Collision Hall 0days Tue 8/16/05 8/16 :
116 1.8.3.15 Install CMX 30 degree sections 2 days Tue 8/16/05 Mech. Technician 11[400%],Me
117 1.8.3.1.6 Open Endplugs 1day Thu 8/18/05 Mech. Technician 11[400%],Me
118 1.8.3.1.7 Install North CMP "Wing" 1day Fri 8/19/05 Mech Technical Specialist,M
119 1.8.3.1.8 Install pit steel 3 days Mon 8/22/05 Mech Technician ‘II[400%] M
120 1.8.3.1.9 Install north muon wall 5 days Thu 8/25/05 Mech. Techniciarin 11[400%],M
121 1.8.3.1.10 Close 1200 ton door 2 days Thu 9/1/05 Mech. Technicién 11[400%],
122 1.83.1.11 Install Miniplugs 2 days Tue 9/6/05 Mech. Technicié\n 11[400%],
123 1.8.3.1.12 Install Beampipes 2 days Tue 9/13/05 Mech. Technici:an 11[400%)]
124 1
125 1832 Connections and Checkout 19 days Mon 8/15/05 :
126 1.83.21 Connect AC Power to Detectors 1day Mon 8/15/05 . Technician II:[ZOO%]
127 18322 Connect Water and SUVA 1day Mon 8/15/05 . Technician II:[ZOO%],Me
128 18323 Connect Flammable Gas 1day Mon 8/15/05 . Technician III[ZOO%],Me
129 18324 Connect Solenoid and begin cooldown® 15 days Mon 8/15/05 ech. Technician 11[200%],
130 1.8.3.25 Install muon wall water/cables/power 5 days Thu 9/1/05 Mech. Technicién 11[200%],
131 3
132 1.8.33 Complete Silicon Installation 17 days Fri 8/19/05 :
133 1.8.3.3.1 Connect Si cooling and interlock cables 2 days Fri 8/19/05 ch. Technician ﬁI[ZOO%],Me
134 1.8.3.3.2 Connect Silicon Cables to Detector 6 days Tue 8/23/05 bch. Technician 11[300%]
135 1.8.3.3.3 Connect Sil Rack Cables to Repeater Cards 8 days Wed 8/31/05 Mech. Technicién 11[300%)]
136 18334 Checkout Silicon Cooling and Interlocks 4 days Tue 8/23/05 ech. Techmcuan |I[200%] M
137 1.8.3.3.6 Silicon Ready to be powered 0days Mon 8/29/05 ‘wlzg :
138 1.8.3.35 Silicon Readout Debugging 10 days Mon 8/29/05 B.
139
140 1834 Prepare to Exit Collision Hall 7 days Thu 9/15/05
141 1.834.1 Close plugs 2 days Thu 9/15/05 Mech. Techmcuan 11[400%
142 1.8.34.2 Solenoid checkout 5 days Mon 9/19/05 Mech. Techmcal Speciali
143 1.8.34.3 Solenoid Powered 0days Mon 9/26/05 9/26
144 1.8.34.4 Close Muon Steel 2 days Mon 9/19/05 Mech. Techmcuan 11[400%
145
146 1.8.4 Ready for Collisions 0days Wed 9/21/05 ‘ 9/21
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